NEXTEL PARTNERS, INC.
Exhibit B
PSAP Valid Req Phase _ RFS Comments / Notes
STATE County (Y/N) Status Requested |RFS Received| Completed LEC
Invalid
Total Requests Implemented 31 8
726 Pending 64 No Action
Phase|-574 Phasell-152 On-Hold 42 7
04/07/03-Current CPE issue due to options being changed @
Alabama  Baldwin Baldwin Co ECD Y Pending i 30-Apr-01 | 22-Jul-03 PSAP. Bell South
9/3/2-LEC SR not yet Phase Il ready; 4/4/3-will verify upgrade
status; 4/7/3-ESRK ranges to Intrado; 4/9/3-CenTel router is
Ozark-Dale Co E9-1-1 Ph Il capable but needs ALI dB update scheduled for wk of
Alabama Dale Y Pending 11 3-Sep-02 13-Jun-03  May 5-12th. Century Tel
Eimore Co SO 04/30/03 - NPI has added PSAPs into deployment schedule
Alabama Elmore Y Pending 11 2-Aug-02 19-Aug-03  in Apr03, after NCI FOA was successful. Bell South
Wetumpka PD 04/30/03 - NPI has added PSAPs into deployment schedule
Alabama Elmore P Y  Pending " 2-Aug-02 19-Aug-03  in Apr03, after NCI FOA was successful. Bell South
9/3/2-LEC SR not yet Phase Il ready; 4/4/3-will verify upgrade
Dothan PD status; 4/7/3-ESRK ranges to Intrado; 4/9/3-CenTel router is
Ph Il capable but needs ALI dB update scheduled for wk of
Alabama Houston Y Pending 11 14-Jul-00 13-Jun-03  May 5-12th. Century Tel
Alabama Mobile Mobile County Comm Dist Y Implemented 1 30-Mar-01 16-Apr-03 Bell South
Montgomery PD 04/30/03 - NPI has added PSAPs into deployment schedule
Alabama Montgomery gomery Y Pending /1 28-Jun-01  24-Jul-03 in Apr03, after NCI FOA was successful. Bell South
Hot Spring Co 911 04/30/03 - NPI has added PSAPs into deployment schedule
Arkansas Hot Spring pring Y Pending 11 10-Oct-01 24-Jun-03 in Apr03, after NCI FOA was successful. SBC
MECA 04/30/03 - NP1 has added PSAPs into deployment schedule
Arkansas Jefferson Y Pending 11 9-Sep-02 26-Jun-03 in Apr03, after NCI FOA was successful. SBC
: 04/30/03 - NPI has added PSAPs into deployment schedule
Arkansas Washington Washington Co Central EMS Y Pending 1 4-Apr-01 8-Jul-03  in Apr03, after NCI FOA was successful. SBC
Favetteville E911 04/30/03 - NP1 has added PSAPs into deployment schedule
Arkansas Washington ¥ Y Pending 11 4-Apr-01 8-Jul-03  in Apr03, after NCI FOA was successful. SBC
Springdale PD 04/30/03 - NP1 has added PSAPs into deployment schedule
Arkansas Washington Pring Y Pending 11 4-Apr-01 8-Jul-03  in Apr03, after NCI FOA was successful. SBC
Searcy PD 04/30/03 - NPI has added PSAPs into deployment schedule
Arkansas White Y Pending 11 31-Jul-02 10-Jul-03  in Apr03, after NCI FOA was successful. SBC
Florida Bay Bay Co SO Y  Pending I 4-Mar-03 29-Aug-03
Florida Escambia Escambia Emer Y  Pending " 21-Mar-00 = 27-May-03 Bell South
Florida Escambia Pensacola PD Y  Pending 11 21-Mar-00 = 27-May-03 Bell South
Florida Jackson Jackson Co Emerg Mgmt. Y Pending 11 23-Jan-02 = 27-May-03 Sprint
Florida Madison Madison Co SO Y  Pending I 12-Feb-03 = 171-Aug-03
; 4/30/03 - PSAP CPE equipment is not ready for Phase I
Washington Co SO . " I
Florida Washington "9 N Invalid 1 22-Jan-02 PSAP will resubmit request when capability is expected. Bell South
Idaho Ada Ada County Y Implemented 11 28-Jul-00 9-Apr-03
4/30/03 - NPI awaiting confirmation equipment upgrade
Ilinois Fulton Fulton County ETSB Y Pending 1" 13-Jun-02  20-Jun-03  completed at PSAP. Ameritech
lllinois Knox Galesburg/Knox County ETSB Y Pending 11 6-Dec-00 8-Jun-03 Galletin River
4/30/03 - Site initially planned for this county was built
Marshall County ETSB inLaSalle. NPI working with both PSAPs and Nextel
lllinois Marshall Y  Pending 11 12-Apr-01 31-Jul-03  Communications to route site into Marshall County. Galletin River
lllinois Peoria Bartonville PSAP Y Implemented 11 28-Jul-00 17-Jan-03 [Ameritech
lllinois Peoria Chillicothe PSAP Y Implemented 1 28-Jul-00 17-Jan-03 [Ameritech
lllinois Peoria Peoria Heights PSAP Y Implemented 1 28-Jul-00 17-Jan-03 [Ameritech
lllinois Peoria Peoria PSAP Y Implemented 1 28-Jul-00 17-Jan-03 [Ameritech
lllinois Rock Island Rock Island County 911 Center Commun Y  Implemented 1" 16-Nov-00 = 23-Apr-03 Ameritech
Milan Police Dept. 4/29/03 - No Sites Currently Anticipated routing to this PSAP;
lllinois Rock Island Pt Y  NoAction 1 RFS received 11/16/00; Ameritech
lllinois. Rock Island Rock Island County Sheriff Y Implemented 1 16-Nov-00 24-Apr-03 [Ameritech
lllinois Rock Island RICOM-Rock Island Police Dept. Y Implemented 1 16-Nov-00  22-Apr-03 [Ameritech
lllinois Rock Island Silvas Police Dept. Y Implemented 1 16-Nov-00  22-Apr-03 [Ameritech
lllinois Sangamon Sangamon County Central Dispatch Ctr. Y Pending 11 13-Jan-03 7-Jul-03 [Ameritech
4/28/03 - NP reviewing Galletin River status. Planning to
Hlinois Tazewell Tazewell County ETSB Y Pending I 9-Aug-00 = 3T-JUF03  oiioy PSAP both Phase | & II Galletin River
: 4/28/03 - NP reviewing Galletin River status. Planning to
Illinois Tazewell Pekin Consolidated Commun. Ctr. (Tazcom) Y Pending 1 9-Aug-00 | 3T-JUF03  erioy PSAP both Phase | & II Galletin River
4/28/03 - NP reviewing Galletin River status. Planning to
lllinois Tazewell Morton Police Dept. Y Pending 11 9-Aug-00 31-Jul-03 deploy PSAP both Phase | & Il Galletin River
. 4/28/03 - NPI reviewing Galletin River status. Planning to
Ilinois Tazewell East Peoria Police Dept. Y Pending I 9-Aug-00 = 3TJUF03  qeni0y pSAP both Phase | & I Galletin River
Vermillion County E911 4/30/03 - PSAP CPE equipment is not ready for Phase II. . .
lllinois Vermillion Yy N Invalid 1l 3-Oct-00 PSAP will resubmit request when capability is expected. Galletin River
Indiana Clay Clay County Indiana E-911 Office Y Implemented 1 22-Feb-02 16-Apr-03 Verizon
Indiana Crawford Crawford County Central Dispatch Y Pending 11 28-Apr-03 24-Oct-03
. . L ) 4/30/03 - NP1 awaiting confirmation equipment upgrade
Indiana | Dubois Dubois County Communications Cir. Y. Pending " 10-Dec-02  6-Jun-03 o upicted at PSAP. Planning to deploy within 6 month period. \Verizon
Indiana Gibson Gibson County Sheriff's Dept. Y Implemented 1 9-Jul-02 30-Apr-03 Verizon
Indiana Greene Greene County Sheriff's Office Y Pending 1 31-Mar-03  26-Sep-03
4/30/03 - NP planning to deploy based on equipment being
upgrated. PSAP must wait until Ripley county updates their
Indiana Jackson Indiana State Police-District 43 Y Pending 1 9-Jul-02 28-Aug-03  equip (as they share router) before VZN can change their
screen displays to display Phase Il info. Ripley to update by
Feb 2003 Verizon
Indiana Knox Knox County Central Office Y Pending 11 21-Mar-03 = 17-Sep-03
Indiana Montgomery Montgomery County 911 Y  Pending 1 8-Jan-03 7-Jul-03
4/30/03 - NPI awaiting new circuit order confirmation between
Indiana Putnam Putnam County 911 Y Pending 1" 7-Nov-01 10-Jun-03 | PSAP and TCS. Deployment may shift, based on confirmation
date. Verizon
Indiana Scott Scott County Emergency Communications Y Pending 11 5-Nov-01 6-May-03 Verizon
Indiana Sullivan Sullivan County E911 Y Pending 1 3-Oct-02 10-Jun-03
Indiana Vigo Terre Haute Police Dept Y  Implemented " 3-Jul-02 13-Dec-02 Verizon
Indiana Vigo Indiana State Police - Terre Haute Y Implemented 1 3-Jul-02 17-Jan-03 Verizon
4/30/03 - NP recv orig PH | RFS in Aug01. We have been
Boyd Boyd County 911 7-Apr-03 3-Oct-03  unable to deploy CAS. PSAP has submitted RFS for PH Il
Kentucky Y  Pending 1 (NCAS) in Apr03. NPI will deploy both PH 1&1 by Oct03.
Kentucky  Daviess Daviess County Sheriffs Office.-County Limits |y, p g I 10-Jun-02  11-Jul-03 Bell South
¥ 4/30/03 - NPI awaiting Alltel interface resolution. We expect to
Kentucky Fayette Lexington-Fayette Urban County Govt Y  On-Hold 1" 18-Dec-01 have a resolution in May 03. Bell South
Kentucky Jefferson Jefferson County Police Dept. Y Pending 11 27-Jun-01 8-Aug-03 Bell South
Kentucky Jefferson Louisville/Jefferson County EMA Y Pending 1 27-Jun-01 8-Aug-03 Bell South
) - 4/30/03 - NP1 awaiting Alltel interface resolution. We expect to
Kentucky Rowan Morehead Police Dept. Communications Ctr. Y On-Hold i 30-Nov-01 have a resolution in May 03. Bell South
Bowling Green Police Dept 4/30/03 - NPI awaiting confirmation PSAPhas upgraded
Kentucky Warren owling Green Folice Dept. Y  Pending 11 14-Jun-00  22-Aug-03 equipment Bell South
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LEC

Louisiana

Lafayette

Lafayette Parish Comm Dist

Y Implemented

1-Feb-01

29-Apr-03

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Minnesota

Becker

Blue Earth

Brown

Carlton

Cass

Clay

Crow Wing

Douglas

Freeborn

Grant

Itasca

Lake

Mower

Nicollet

Olmsted

Olmsted

Otter Tail

Pine

Rock

St. Louis

St. Louis

Todd

Wadena

Wilkin

Winona

Becker County Sheriff

Blue Earth Emergency Services

Brown County Sheriff

Carlton County Sheriffs Office

Cass County Sheriff

Clay County Sheriff

Crow Wing County Sheriff

Douglas County Sheriff

Freeborn County L.E.C

Grant County Sheriff

Itasca County Sheriff

Lake County Sheriff

Mower County L.E.C.

Nicollet County Sheriff

Minnesota State Police-Rochester

Olmstead County L.E.C.

Otter Tail County Sheriff

Pine County Sheriff

Minnesota State Police - Marshall

Minnesota State Police - Duluth Post

St. Louis County - Virginia

Todd County Sheriff

Wadena County Sheriffs Office

Wilkin County Law Enforcement Center

Winona County Sheriff

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

Y On-Hold

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

7-May-02

2-Oct-02

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is.
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

04/30/03 - NPI NCAS solution does not provide sufficient text
data and the State will not proceed until all text data is
available. NPI plans to have solution available in June03.

Mississippi
Mississippi
Mississippi

Mississippi

Mississippi

Covington
Forrest
Forrest

Jackson

Jackson

Covington Co SO

Forrest Co SO
Hattiesburg PD

Gautier PD

Pascagoula PD

N Invalid
Y Pending
Y  Pending

Y On-Hold

Y On-Hold

1

12-Oct-00
12-Oct-00

4-Apr-01

4-Apr-01

27-May-03
27-May-03

4/30/03 - PSAP CPE equipment is not ready for Phase II.
PSAP will resubmit request when capability is expected.

4/30/03 - NP tried unsuccessful test on 4/25/03. PSAP call
routing and Phase Il software is not in place. NPI will work
with PSAP to establish new dates
4/30/03 - NP tried unsuccessful test on 4/25/03. PSAP call
routing and Phase Il software is not in place. NPI will work
with PSAP to establish new dates

Bell South

IES

IES

QWEST

QWEST

QWEST

IES

QWEST

QWEST

QWEST

QWEST

QWEST

QWEST

Bell South
Bell South
Bell South

Bell South

Bell South




NEXTEL PARTNERS, INC.
Exhibit B
PSAP Valid Req Phase RFS Comments / Notes
STATE County (Y/N) Status Requested |RFS Received| Completed LEC
4/30/03 - NP tried unsuccessful test on 4/25/03. PSAP call
Moss Point PD routing and Phase Il software is not in place. NPI will work
Mississippi Jackson Y On-Hold 1 4-Apr-01 with PSAP to establish new dates Bell South
4/30/03 - NP tried unsuccessful test on 4/25/03. PSAP call
Jackson Co Comm routing and Phase |l software is not in place. NPI will work
Mississippi Jackson Y On-Hold 1 4-Apr-01 with PSAP to establish new dates Bell South
Mississippi Jones Jones Co Em Comm Y Pending 11 1-Nov-00 29-May-03 Bell South
4/30/03 - Site located within PSAP boundary currently routed
Laurel PD Phase | to County Emer Comm. NP evaluating possible re-
Mississippi Jones Y Pending 1 1-Nov-00 27-Jun-03  route of one site to this PD. Bell South
Mississippi Lamar Lamar Co SO Y Pending 11 27-Sep-00 18-Jul-03  4/30/03 - NPI validating PSAP RFS Bell South
Mississippi Pearl River Pearl River Sheriff Y Pending 11 1-Aug-00 18-Jul-03  4/30/03 - NP validating PSAP RFS Bell South
New York Cattaraugus Cattaraugus County Sheriff's Office Y Implemented 1 10-Jun-02  14-Oct-02 Verizon
" 4/30/03 - PSAP CPE equipment is not ready for Phase II.
New York Chautaugua Chautauqua County Sheriffs Dept N Invalid 1 8-Jun-01 PSAP will resubmit req‘le;)t when capabili(yyis expected.
New York Genesee Genesee County Sheriffs Office Y Pending 11 5-Sep-02 27-May-03
Albany, Rensselaer, NYS Police-Albany Post
New York Schenectady, Schoharie Y Implemented 1 18-Oct-02  24-Apr-03
Warren County Sheriff's Dept.
New York Warren Y Pending 11l 22-Jan-03 21-Jul-03 Verizon
Pennsylvania  Erie Erie County 911 Center Y Implemented I 11-Apr-01 18-Dec-02 Verizon
" 4/30/03 - PSAP CPE equipment is not ready for Phase II.
Pennsylvania  Lycoming Lycoming County Dept. of Public Safety N lnvalid 1 27-Sep-01 PSAP will resubmit reqiest when capabilityyis expected. Verizon
) ) Pike County Communications Center 4/30/03 - NPI \f{orklng with Intrado & Verizon to determine .
Pennsylvania  Pike Y Pending 11 30-Jan-03 25-Jul-03  NCAS capabilities and system configuration. Verizon
Pennsylvania  York York County 9-1-1 Communications Y  Implemented 11 10-Apr-01  30-Jan-03 Verizon
Tennessee Carter Carter County 911 Y Pending 11 28-Dec-01 27-Jun-03 Sprint
Tennessee Greene Greene County 911 Y Pending 1 28-Dec-01 27-Jun-03 Sprint
Tennessee Hawkins Hawkins County 911 Y Pending 1 28-Dec-01 6-May-03 Bell South
Tennessee Sullivan Sullivan County 911 Y Pending 11 28-Dec-01 27-Jun-03 Sprint
Tennessee Sullivan Kingsport 911 Y Pending 11 28-Dec-01 27-Jun-03 Sprint
Tennessee Sullivan Bristol 911 Y Pending 1" 28-Dec-01 27-Jun-03 Sprint
Tennessee Unicoi Unicoi County 911 Y Pending 1 28-Dec-01 27-Jun-03 Sprint
Tennessee Washington Washington County 911 Y Pending 11 28-Dec-01 27-Jun-03 Sprint
Texas Harrison Harrison Co. SO Y Pending 11 19-Mar-02 7-Aug-03 SBC
4/28/03 - NP re-evaluating call routing and will notify PSAP
Marshall PD shortly if change to be made. No Sites Currently Anticipated
Texas Harrison Y Pending 1 19-Mar-02 7-Aug-03  Routing to this PSAP; RFS received 08/21/01; SBC
Lubbock Co SO 4/3‘0/03 - PSAP trunk§ are not ready for Phase II. PSAP will
Texas Lubbock Y  On-Hold 1 7-Jan-03 notify NPI when tariff issues are resolved. SBC
Lubbock PD 4/39/03 - PSAP lrunk§ are not ready for Phase II. PSAP will
Texas Lubbock Y On-Hold 1 7-Jan-03 notify NPI when tariff issues are resolved. SBC
Plainview PD 4/39/03 - PSAP trunk§ are not ready for Phase II. PSAP will
Texas Lubbock Y On-Hold I 7-Jan-03 notify NPI when tariff issues are resolved. SBC
Slaton PD 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will
Texas Lubbock Y On-Hold 1l 10-Apr-03 notify NPI when tariff issues are resolved. SBC
Midland ECD 4/3‘0/03 - PSAP trunk§ are not ready for Phase II. PSAP will
Texas Midland Y  On-Hold 1 11-Mar-02 notify NPI when tariff issues are resolved. SBC
cCcPD 4/39/03 - PSAP lrunk§ are not ready for Phase II. PSAP will
Texas Nueces Y On-Hold 1 13-Sep-02 notify NPI when tariff issues are resolved. SBC
Amarillo PD 4/39/03 - PSAP trunk§ are not ready for Phase II. PSAP will
Texas Potter Y On-Hold I 28-Jun-02 notify NPI when tariff issues are resolved. SBC
v No Action 4/29/03 - No Sites currently anticipated routing to this PSAP;
Texas Potter Potter SO 1] RFS received 06/28/02 SBC
Randall Co SO 4/3‘0/03 - PSAP trunk§ are not ready for Phase II. PSAP will
Texas Randall Y  On-Hold 1 28-Jun-02 notify NPI when tariff issues are resolved. SBC
Henderson PD 4/30/03 - PSAP CEE equipment is not re?dy. for Phase II. X
Texas Rusk N Invalid 1 19-Mar-02 PSAP will resubmit request when capability is expected. Verizon
Rusk Co SO 4/30/03 - PSAP CFE equipment is not revgdy‘ for Phase II. .
Texas Rusk N Invalid 1 19-Mar-02 PSAP will resubmit request when capability is expected. Verizon
‘ ETEMS 4/29/03 - No Sites currently anticipated routing to this PSAP;
Texas Smith Y No Action 1l RFS received 03/12/01 SBC
Lindale PD 4/29/03 - !\lo Sites currently anticipated routing to this PSAP;
Texas Smith Y NoAction 1 RFS received 03/12/01 SBC
Overton PD 4/29/03 - No Sites currently anticipated routing to this PSAP;
Texas Smith Y No Action I RFS received 03/12/01 SBC
Smith Co SD 4/39/03 - PSAP trunk§ are not ready for Phase II. PSAP will
Texas Smith Y On-Hold I 12-Mar-01 notify NPI when tariff issues are resolved. SBC
y Tyler PD 4/39/03 - PSAP trunk§ are not ready for Phase II. PSAP will
Texas Smith Y On-Hold I 12-Mar-01 notify NPI when tariff issues are resolved. SBC
4/29/03 - No Sites currently anticipated routing to this PSAP;
Texas Smith Whitehouse PD Y NoAction " RFS received 012001 i SBC
Abilene PD 4/39/03 - PSAP trunk§ are not ready for Phase II. PSAP will
Texas Taylor Y On-Hold 1l 28-Aug-01 notify NPI when tariff issues are resolved. SBC
Vermont Franklin St. Albans Police Dept. Y Implemented [ 26-Apr-02  21-Nov-02 Verizon
Vermont Lamoille Lamoille County Sheriff Y Implemented 1 26-Apr-02  21-Nov-02 Verizon
Vermont Multiple Shelburne Police Dept. Y Implemented I 26-Apr-02 4-Dec-02 Verizon
Vermont Multiple Vermont State Police-Williston Y Implemented 11 26-Apr-02 4-Dec-02 Verizon
Vermont Rutland Vermont State Police-Rutland Y Implemented 1 26-Apr-02 4-Dec-02 Verizon
Vermont Washington Montpelier Police Dept Y Implemented 1 26-Apr-02 4-Dec-02 Verizon
Vermont Windsor Hartford Police Dept Y Implemented I 26-Apr-02 = 21-Nov-02 Verizon
. 04/30/03 - Sites routing to this PSAP will be deployed Phase
Vermont Windsor Springfied Police Dept. v Pending " 26-Apr-02  30-May-03 1. Call routing still not eahdated. Status may cthgye. \Verizon
Vermont Windsor Vermont State Police-Rockingham v Pending m 26-Apr-02 9-May-03  04/30/03 - Sites routing to this PSAP will be deployed Phase || \Verizon
Charlottesville-UVA-Albemarle City
Virginia Albemarle ECC Y Implemented 1 21-Jun-01 19-Dec-02 Sprint
Virginia Alleghany City of Covington Emergency Dispatch No Action " :é:/?:c;szjgj/szz%?mly anticipated routing to this PSAP;
4/30/03 - PSAP equipment not upgraded for Phase | or Il.
Winchester Commun. Ctr. PSAP will resubmit request when capability is expected. RFS
Virginia Frederick N Invalid 1 recv 06/22/01 Verizon
Virginia Frederick Dept. of Public Safety Commun. Y Pending 11 22-Jun-01  28-May-03 Verizon
Martinsville-Henry County 911
Virginia Henry Communications Center Y Implemented 11 22-Jul-02  22-Nov-02 Sprint
Virginia Lynchburg Lynchburg Emergency Commun. Ctr. Y  Implemented " 11-Mar-02 3-Feb-03 \Verizon
Virginia Pittsylvania Pittsylvania County Dept of Emerg.Mgt. Y  Implemented " 1-Jul-02  21-Nov-02 Verizon




NEXTEL PARTNERS, INC.
Exhibit B
PSAP Valid Req Phase _ RFS Comments / Notes
STATE County (Y/N) Status Requested |RFS Received| Completed LEC
4/30/03 - NPI has not confirmed software upgrade & will plan
City of Roanoke Commun. deployment for July03. PSAP's CAD interface must be
Virginia Roanoke Y Pending 11 31-Jan-03 25-Jul-03  upgraded-PSAP equipment not ready Verizon
Virginia Roanoke Salem Police Dept. Y  Implemented 1 6-Mar-02  31-Oct-02 \Verizon
Virginia Washington City of Bristol Police Department Y Pending 11 1-Feb-03 2-Jun-03 Sprint
Virginia Washington Washington County Emergency Services Y Pending 11 29-Mar-03 11-Jul-03 Sprint




